| mplementation Path Forward

Finalize Capital Asset Project List
Finalizelist of all other EM projects and tieto PBSs

|mplement Project Management Requirements/Controls for CAPs
and all other EM projects

Steering Committee and HQ Implementation Team have been
established.

|mplementation Team guidance will be coordinated with Field
through the Site Office Directors.

The guidance that we develop will be issued to HQ/Field by EM-6
following DA S/Field concurrence.



